

**Progress on Batch III of the Revitalisation Scheme**

**(as at 18 December 2023)**

Batch III of the Revitalisation Scheme was launched in October 2011. The Development Bureau announced in February 2013 the selection result of conservation and revitalisation proposals for three historic buildings. Details are as follows:

Historic Building	Name of Project	Capital Cost (\$million) [money of the day price]	Financial Support (\$million)	Progress of Projects		
				Renovation Start Time	Works Completion Time	Project Commissioning Time
Bridges Street Market	Hong Kong News-Expo	90.60	5.00	Jun 2016 (Works commenced)	Apr 2018 (Works completed)	Dec 2018 (Operation commenced)
Former Fanling Magistracy	The Hong Kong Federation of Youth Groups (HKFYG) Leadership Institute	120.50	3.05	Jun 2016 (Works commenced)	Jun 2018 (Works completed)	Dec 2018 (Operation commenced)
Haw Par Mansion#	Haw Par Music	176.60	4.28	Jun 2016 (Works commenced)	Jun 2018 (Works completed)	Dec 2018 (Operation Commenced)
<b>Total Government Subsidy</b>		<b>387.70</b>	<b>12.33</b>			

# Haw Par Mansion was returned to the Government on 1 December 2022. It has been reopened for the public to visit by appointment through guided tours by the Antiquities and Monuments Office since June 2023.