

Progress on Batch I of the Revitalisation Scheme

(as at 11 Nov 2020)

Batch I of the Revitalisation Scheme was launched in February 2008. The Development Bureau announced in February 2009 the selection of the most suitable conservation and revitalisation proposals for six historic buildings. Details are as follows:

Historic Building	Name of Project	Capital Cost (\$million) [money of the day price]	Financial Support (\$million)	Progress of Projects		
				Renovation Start Time	Works Completion Time	Project Commissioning Time
Former North Kowloon Magistracy#	Savannah College of Art and Design (Hong Kong)	Not required	Not required	Dec 2009 (Works commenced)	Jul 2010 (Works completed)	Sep 2010 (Operation commenced)
Old Tai O Police Station	Tai O Heritage Hotel	69.13	Not required	Mar 2010 (Works commenced)	Dec 2011 (Works completed)	Mar 2012 (Operation commenced)
Lui Seng Chun	Hong Kong Baptist University School of Chinese Medicine – Lui Seng Chun	29.16	2.56	Jan 2011 (Works commenced)	Jan 2012 (Works completed)	Apr 2012 (Operation commenced)
Fong Yuen Study Hall*	The Yuen Yuen Institute “Fong Yuen Study Hall” Tourism and Chinese Cultural Centre cum Ma Wan Residents Museum	10.71	2.96	May 2011 (Works commenced)	Sep 2012 (Works completed)	Mar 2013 (Operation commenced)
Mei Ho House	YHA Mei Ho House Youth Hostel	220.33	5.00	Dec 2010 (Works commenced)	Aug 2013 (Works completed)	Oct 2013 (Operation commenced)
Former Lai Chi Kok Hospital	Jao Tsung-I Academy	270.31	4.57	Jan 2011 (Works commenced)	Sep 2013 (Works completed)	Feb 2014 (Operation commenced)
Total Government Subsidy		599.64	15.09			

The Former North Kowloon Magistracy was taken up by the Government on 1 August 2020 and included in [Batch VI of the Revitalisation Scheme](#) on 20 August 2020.

* Fong Yuen Study Hall was taken up by the Government on 1 January 2017 and continued to be open to the public. It was included in [Batch VI of the Revitalisation Scheme](#) on 3 December 2019.