

Progress on Batch IV of the Revitalisation Scheme

(as at 18 December 2023)

Batch IV of the Revitalisation Scheme was launched in December 2013. The Development Bureau announced in June 2015 the selection result of conservation and revitalisation proposals for three historic buildings. Details are as follows:

Historic Building	Name of Project	Estimated Capital Cost (\$million) [money of the day price]	Financial Support (\$million)	Progress of Projects		
				Renovation Start Time	Works Completion Time	Project Commissioning Time
No. 12 School Street	Tai Hang Fire Dragon Heritage Centre	46.50	1.71	Nov 2019 (Works commenced)	Jun 2021 (Works completed)	Jun 2022 (Operation commenced)
Old Dairy Farm Senior Staff Quarters	The Pokfulam Farm	64.50	3.71	Jun 2019 (Works commenced)	Jun 2021 (Works completed)	Apr 2022 (Operation commenced)
Lady Ho Tung Welfare Centre	Lady Ho Tung Welfare Centre Eco-Learn Institute	57.80	3.66	Apr 2019 (Works commenced)	Mar 2021 (Works completed)	Apr 2023 (Operation commenced)
Total Government Subsidy		168.80	9.08			